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Executive Summary
As part of the Annual Audit Plan, the Clerk of
Circuit Court and County Comptroller’s Internal
Audit Department and Office of the Inspector
General conducted an independent audit of
Change Order Processes.
 Internal Audit obtained an understanding of
the process of issuing change orders for
existing purchase orders.
 Between October 1, 2014 and September
30, 2016, there were a total of 1,609
purchase orders where change orders were
subsequently issued for those purchase
orders. Approximately 2,400 change orders
were issued during the same time period.
 Internal Audit selected a statistical random
sample of 321 purchase orders with
subsequent change orders, which included
a total of 442 change orders.

Opportunities for
improvement
Non-Compliance ~ Policies and
Procedures
 Twenty-six (26) approved change orders
were not in compliance with Standard
Operating Procedure #46.
 Sixteen (16) approved change orders were
not in compliance with Standard Operating
Procedure #7.
 One (1) change order related to a
procurement exemption approved by
someone other than the Procurement
Official.
 Two (2) instances where purchase orders
were issued that exceeded the authorized
spend limit.
 One (1) approved change order related to a
work assignment not approved by the
Department Director.

 Based on the procedures performed,
overall, the Procurement Department
appears to have an appropriate internal
control structure in place to mitigate risks.
However, certain processes could be
enhanced. Additionally, there appears to be
issues of non-compliance with the
guidelines as found in the Procurement
Manual and Standard Operating Procedures
developed to ensure compliance with the
Sarasota County Procurement Code.
 Identified opportunities for improvement.
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Background and objectives
The Clerk of the Circuit Court and County Comptroller’s Internal Audit Department and Office of
the Inspector General has completed an audit of Change Order Processes. The audit was
planned and conducted in accordance with the International Standards for the Professional
Practice of Internal Auditing (Standards). Those standards require that we plan and perform the
audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings
and conclusions based on our audit objectives. We believe the evidence obtained provides a
reasonable basis for our findings and conclusions based on our audit objectives. The purpose of
the audit was to review compliance with applicable county ordinances, and policies and
procedures related to processing change orders.

Background
The Board of County Commissioners Sarasota County Ordinance No. 2016-019, known as the
County Procurement Code (Procurement Code), establishes the policy for the procurement of
goods and services for the County, in accordance with Chapter 125, Florida Statues. The
Procurement Code delegates all rights, powers, duties and authority related to the
procurement and contracting of goods and/or services, including change orders, to the Sarasota
County Administrator, who is also responsible for the appointment of a Procurement Official
and the preparation of a Procurement Manual. Chapter 4 of the Procurement Manual delegates
the authority for the procurement and contracting of goods and services to the appointed
Procurement Official.
The Procurement Department provides centralized support and services for procuring goods
and services, and works closely with business units from the initial purchase request to the
issuance of the purchase order or the award of a contract. Modifications to issued purchase
orders (change orders) are considered a normal part of doing business and are needed for
various reasons, including, but not limited to:
•
•
•
•

Change in the needs of the business unit,
True-ups for actual need versus estimates,
Revision of specifications for major projects, and,
Correction of administrative errors.

The Procurement Department has developed Standard Operating Procedures (SOPs) for
procurement processes, including change order processes, to be used in conjunction with the
guidance provided in the Procurement Manual to ensure compliance with the Procurement
Code.

3|Audit

of Change Order Processes

May 2017

Procurement records indicate that between the dates of October 1, 2014 through September
30, 2016, Sarasota County issued 1,609 purchase orders that were subsequently modified with
change orders. There were approximately 2,400 change orders related to the 1,609 purchase
orders.

Objectives, Scope and Methodology
The objectives of this audit were to determine if the Procurement Department’s internal
controls related to reviewing, approving, and processing change orders are operating
effectively and if they are in compliance with the Procurement Code, the Procurement Manual,
and relevant Standard Operating Procedures.
The scope of the audit included a review of purchase orders that were later modified using the
change order process during the time period of October 1, 2014, through September 16, 2016.
To meet the objectives of the audit, the procedures performed included, but were not limited
to, the following:
•
•
•
•

Obtained an understanding of the Sarasota County Procurement Code, Procurement
Manual, Standard Operating Procedure #47 – Requesting Change Orders, and Standard
Operating Procedure #7 – Processing Change Orders.
Walkthrough of the change order process.
Inquiries of county personnel.
Examined a statistical sample of purchase orders with subsequent change orders:
o For procurements of less than $5,000, a statistical sample of 15 purchase orders
was examined from a population of 76, which included 17 subsequent change
orders.
o For procurements of between $5,000 and $25,000, the population of 16
purchase orders was examined, which included 20 subsequent change orders.
o For procurements of more than $25,000, including procurements that resulted in
term contracts, a statistical sample of 87 purchase orders was examined from a
population of 455, which included 122 subsequent change orders.
o For procurements using sole/single source exemptions, a statistical sample of 30
purchase orders was examined from a population of 87, which included 48
subsequent change orders.
o For procurements using waivers of competition, a statistical sample of 30
purchase orders was examined from a population of 88, which included 49
subsequent change orders.
o For procurements using cooperative purchasing agreements, a statistical sample
of 38 purchase orders was examined from a population of 161, which included
48 subsequent change orders.
o For procurements using Professional Services Library work assignments, a
statistical sample of 20 purchase orders was examined from a population of 46,
which included 25 subsequent change orders.
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o For procurements with BCC contracts, a statistical sample of 63 purchase orders
was examined from a population of 658, which included 82 subsequent change
orders.
o For after the fact procurements, the population of 5 purchase orders was
examined, which included 5 subsequent change orders.
o For procurements using claims, the population of 2 purchase orders was
examined, which included 2 subsequent change orders.
o For emergency procurements, the population of 8 purchase orders was
examined, which included 10 subsequent change orders.
o For exemptions approved prior to March 25, 2013, the population of 7 purchase
orders was examined, which included 14 subsequent change orders that
occurred during the audit period.
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Opportunities for Improvement and
Management Responses
The audit disclosed certain policies, procedures, and/or practices that could be improved. The
audit was neither designed nor intended to be a detailed study of every relevant system,
procedure, or transaction. As a result of the audit, observations and recommendations
identified below are related to Standard:
•

(Standard 2130.A1) Adequacy and effectiveness of controls, particularly compliance
with policies, procedures, and contracts.

The Opportunities for Improvement presented in this report may not be all-inclusive of areas
where improvement may be needed. There were five (5) Opportunities for Improvement
identified as a result of the audit:
1.
2.
3.
4.
5.

Compliance with SOP #46 – Requesting Change Orders
Compliance with SOP #7 – Processing Change Orders
Written delegated authority
Payments exceeded authorized spend limit
Appropriate approval of Professional Services Library work assignments
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1. Compliance with SOP #46 – Requesting Change Orders.
Observation
SOP #46 requires a Change Order Request Form to be completed by the requesting department
in order to initiate a modification to a previously issued purchase order. The following
information is required to be included on the form:
•
•
•

Purchase Order number,
Name of person completing form, and a
Detailed description of the line item changes.

During review of the 442 approved Change Orders in the sample, the auditor identified twentyfive (25) Change Order Request Forms that did not include the name of the individual that
completed the form.
Additionally, there was one (1) instance where the Change Order Request Form could not be
obtained.
Recommendation
Develop and implement a quality assurance process to ensure that the requirements of SOP
#46 are completed prior to approving and processing change orders.
Management Response
SOP #46 will be updated to clarify that the “Form Entered By” field is optional.
Beginning in FY18, Departments will initiate new Purchase Requests in OneSolution to initiate
Change Orders, eliminating the need for the Change Order Request Form and the Help Ticket.

May 19, 2017 –SOP #46 was revised
June 2017 – Department requestors will be notified of revisions to SOP #46. Affected
Procurement staff will receive refresher training regarding the Change Order Process.
October 2017 – SOP for Processing Change Orders in OneSolution will be adopted.
Departments and Procurement staff will receive training prior to October 1, 2017.
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2. Compliance with SOP #7 – Processing Change Orders.
Observation
SOP #7 stipulates that when a procurement analyst is notified of a Change Order request
assignment via the electronic Help System, the Change Order Request Form and supporting
documentation are to be downloaded and saved in the departmental electronic filing system.
The procurement analyst is responsible for reviewing the documents, verifying that the
supporting documentation matches the request and the contract’s fee schedule, if applicable.
Validating that the request, if processed, would not exceed the procurement amount that was
approved or the not-to-exceed amount, if applicable, is to occur.
Additionally, SOP #7 requires that if the request is to reduce a line item on the purchase order,
the procurement analyst is responsible for verifying that if the change order was processed, the
amount on the line item would not be reduced by more than the payments already made for
that line item. If the change order is to increase the amount of an issued purchase order with
an associated Term Contract, the procurement analyst must ensure that a Term Contract
Authorization Form (TCAF), signed by the Financial Agent responsible for managing the Term
Contract, has been submitted via the Help System.
During review of the 442 change orders in the sample, the auditor identified:
•
•
•
•

nine (9) processed change orders lacked documentation to support the approval of the
change order.
two (2) instances where the processed change order did not match the Change Order
Request Form.
two (2) instances where the processed change order reduced a line item by more than
the payments already made for the line item.
three (3) instances where the change order request did not include the required TCAF.

Recommendation
To ensure compliance with SOP #7, develop and implement quality assurance processes to
ensure that:
•
•
•
•

adequate documentation is received and retained to support change order requests,
processed change orders match the Change Order Request Form,
requests to reduce a line item by more than payments already made on that line item
are not processed, and,
requests to increase an issued purchase order associated with a Term Contract includes
an approved TCAF.
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Management Response
SOP #7 will be replaced with an SOP for Processing Change Order in OneSolution. The new SOP
will:
•
•

Require a notation if the Procurement Analyst makes a change that differs from the
request form.
Require Procurement to save a copy of the OneSolution Report (Purchase Order Status
with Receiving) as part of the Change Order documentation when processing changes
that reduce line items.

Procurement Staff responsible for processing change orders will receive training to reaffirm the
need to confirm and retain required documentation and the need to run reports prior to
reducing line items.

May 2017 – New SOP for processing Change Orders in OneSolution will be adopted, and
Procurement staff will receive training regarding new documentation requirements.
August/September 2017 –SOP for processing Change Orders in OneSolution will be modified to
include initiation of Change Orders by Departments in OneSolution. Procurement staff and
Departments will receive training for implementation on October 1, 2017.
October 2017 – New process for initiating Change Orders in OneSolution will be adopted.
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3. Written delegated authority.
Observation
The Procurement Manual, Chapter 4.1.E.1 states, "The County Administrator delegates to the
Procurement Official authority to approve Procurement contracts, amendments, renewals,
extensions and other ancillary documents in accordance with Resolution No. 2016-055 ..."
Chapter 4.1.E.9 states, "The Procurement Official may delegate this authority in writing."
During testing of change orders related to procurements exempted from the competitive
processes, the auditor identified six (6) instances where the exemption was approved by an
individual other than the Procurement Official. Of the six (6), documentation of written
delegated authority could not be obtained for one (1).
Recommendation
To ensure compliance with the Procurement Manual, the Procurement Official should maintain
documentation of the written delegated authority for every occurrence.
Management Response
The Procurement Official will draft a memo, delegating authority to the Procurement Manager,
for the approval of certain documents on his/her behalf for a period of not more than one year.
This will provide written documentation of the delegation of authority, ensuring continuance of
operations during any unforeseen absence by the Procurement Official.
Expected date of implementation is June 2017.

10 | A u d i t

of Change Order Processes

May 2017

4. Payments exceeded authorized spend limit.
Observation
•

The Procurement Manual, Chapter 7.8 authorizes emergency procurements when a
purchase needs to be made for an unexpected and urgent request where health and
safety or the conservation of public resources is at risk. An Emergency Procurement
Approval Form is approved by the Procurement Official and the County Administrator,
an estimated cost is determined, and the BCC is notified.

During review of the ten (10) approved Change Orders in the population of emergency
procurements, the auditor identified two (2) instances where purchase orders issued exceeded
the limits authorized by the County Administrator. Both instances were related to purchase
orders issued for emergency procurements that exceeded the cost specified within the
Emergency Procurement Approval forms.
Recommendation
Develop and implement monitoring processes to ensure that purchase orders issued for
emergency procurements do not exceed the amount approved on the Emergency Procurement
Approval forms.
Management Response
Procurement will revise the Emergency Procurement Form to include “estimated” costs.
SOP #53 will be revised to include a process for notifying the County Administrator if
Emergency Procurements exceed the estimated expenditures by more than 10% for Emergency
Procurements estimated to be in excess of $100,000.
May 2017 – Revise SOP #53 and the Emergency Procurement Form.

11 | A u d i t

of Change Order Processes

May 2017

5. Appropriate approval of Professional Services Library work assignments.
Observation
The Procurement Manual, Chapter 4.1.F states that Department Directors are delegated to
approve Professional Services Library Agreement work assignments up to $150,000 and Unit
Price Contract work assignments up to $100,000, for previously approved BCC contracts. The
auditor determined that there were 25 Change Orders associated with the 20 Purchase Orders
in the statistical sample for work assignments.
During review of the 25 approved Change Orders related to work assignments in the statistical
sample, the auditor identified one (1) instance where the Department Director did not approve
the work assignment that supported the Purchase Order or the Change Order. The work
assignment was approved by someone other than the Department Director.
Recommendation
Develop and implement a quality assurance process to ensure that work assignments are
approved by the Department Director prior to approving and processing Purchase Orders and
any subsequent Change Orders.
Management Response
SOP #34 (Purchase Requisition Process) will be revised to include verification that Work
Assignments are approved by the Department Director or Designee prior to submittal of PR.
SOP #79 (Purchase Order Approval Process in OneSolution) will be revised to include
verification that Work Assignments have proper approval authority.
To ensure proper tracking of delegations, Department Directors will be advised to formally
delegate authority for signing work assignments to a single person in their absence, and to
provide Procurement with copies of any such delegations.
Expected date of implementation is June 2017.
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